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Central Intelligence Agency

Washington, D.C. 20505

Mr. H. M. Shaver, Jr.
State Location & Design Engineer *
Virginia Department of Highways
& Transportation
1221 East Broad Street
Richmond, VA 22030

Dear Mr. Shaver:

Enclosed are minutes of the 29 January 1986 Traffic Advisory Committee
meeting. Copies of the minutes and design, landscape, and signage plans
have been provided to all members of the Committee except representatives from
the Virginja Department of Highways & Transportation and Dewberry & Davis.

‘We thank you for your participation in these community meetings. Comments

provided to us by the community on the design plans will be forwarded to you
on about 28 February. ‘

Sincerely,

Acting Chairman
Traffic Advisory Committee

Enclosure:
Minutes of TAC Meeting
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Mr. David Gehr

Division Administrator oo
for Northern Virginia l
pepartment of Highways &
Transportation

3555 Chain Bridge Road

Fairfax, VA 22030

Dear Mr.Gehr:

Enclosed are minutes of the 29 January 1986 Traffic Advisory Committee
meeting. Copies of the minutes and design, landscape, and signage plans
have been provided to all members of the Committee except representatives from
the Virginia Department of Highways & Transportation and Dewberry & Davis.

'We thank you for your participation in these community meetings. Comments

provided to us by the community on the design plans will be forwarded to you
on about 28 February.

Sincerely,

Acting Chairman
Traffic Advisory Committee

Enclosure:
Minutes of TAC Meeting
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Central Intelligence Agency

Washington, D.C. 20505

10 Fr8 1508

Mr. S. R. Conley

STAT

Dear Mr. Conley:

Enclosed are minutes of the 29 January 1986 Traffic Advisory Committee
meeting. Copies of the minutes and design, landscape, and signage plans
have been provided to all members of the Committee except representatives from
the Virginia Department of Highways & Transportation and Dewberry & Davis.

We thank you for your participati(')n in these community meetings. Comments

provided to us by the community on the design plans will be forwarded to you
on about 28 February.

STAT Sincerely,

Acting Chairman
Traffic Advisory Committee

Enclosure:
Minutes of TAC Meeting
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Washington, D.C. 20505

‘ I8 FER 1300

Mr. John P. Fowler, 1I, PE
Dewberry & Davis

8401 Arlington Blvd.
Fairfax, VA 22031

Dear Mr. Fowler:

‘Enclosed are minutes of the 29 January 1986 Traffic Advisory Committee
meeting. Copies of the minutes and design, landscape, and signage plans
have been provided to all members of the Committee except representatives from
the Virginia Department of Highways & Transportation and Dewberry & Davis.

We thank you for your participation in thesebcommunity meetings. Comments

provided to us by the community on the design plans will be forwarded to you
on about 28 February.

Sincerely,

Acting Chairman
Traffic Advisory Committee

PN'a)

Enclosure:
Minutes of TAC Meeting
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CIA TRAFFIC ADVISORY COMMITTEE MEETING MINUTES
29 JANUARY 1986

STAT 1. ‘Actlng Chairman, CIA Traffic Advisory Committee
(TAC) called the tenth meeting to order at 3:30 p.m. A list of attendees

STAT is attached.| = |gave a brief status of construction activities
funded by CIA. His summary follows:

Site preparation and Parking Garage - Complete.

New Addition to Building - All structural steel is up and
completion is still on schedule for August 1987.

pPowerhouse Additions - Scheduled for completion Oct/Nov 1986.

Security/Visitor Centers - Work started in early January 1986
on the Rt. 123 Center. The second center at the George
Washington Memorial Parkway (GWMP) is scheduled for completion
in May 1987.

GWMP Improvements - Scheduled for completion in April 1986.

2. Mr. Maxfield inquired as to the status of Beltway improvements.
Mr. Conley responded that the Vvirginia Department of Highways and
Transportation (VDH&T) has made a field inspection and has scheduled work
on improvements to the Cabin John Bridge approach to start in 1988 with
completion in 1-1/2 to 2 years. This is the only VDH&T Beltway project
currently active.

3. Mr. Maxfield stated that Mr. Fitzwater (former CIA Deputy
Director for Administration) said money was available for the fifth lane
STAT (approach to the GWMP). | ~ |stated that CIA is committed to
identifying funds for this work but that funding depends upon the VDH&T
' project schedule. Mr. Maxfield asked to be informed as to which year the
STAT CIA has budgeted funds for this work. [::::::::::Jstated he would obtain
that information.

STAT 4, introduced Mr. John Fowler of Dewberry and Davis to
make the presentation of the design drawings for the Rts. 123/193
realignment. This plan (known as Alternative No. 2) was previously
selected by the TAC for implementation. Mr. Fowler described Alternative
No. 2 as two at-grade signalized intersections with two through lanes in
either direction with an allowance for a possible third lane in each
direction if the CIA Traffic Management Plan is not successful.
Mr. Maxfield asked how high the berm was at Rt. 193. Mr. Fowler responded
5 to 8 feet depending upon location.
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5. Mr. Maxfield inquired as to the schedule for work to be done at
the Rt. 193/Chain Bridge Road intersection. Mr. Gehr responded that
archaeological artifacts were found which require that a field
archaeological investigation be undertaken. Worst case would be that the
project would be cancelled because of historical preservation laws. The
most optimistic schedule would be 2-5 years for completion.

6. Mr. Maxfield stated that he was concerned about all the road
improvements in the area, not only the Rt. 123 realignment. Mr. Maxfield
stated that the former CIA Deputy Director for Administration told him
that no people would move into the new addition until road improvements
were completed. There was considerable disagreement and lengthy
discussion on this point between Mr. Maxfield and the Chairman.

stated that Mr. Maxfield raises this issue at every TAC meeting
and that the CIA has not and will not commit to schedule occupancy of the
new building based upon the completion of Rt. 123 road improvements. The
Chairman advised that the CIA's position would this time be made a matter
of record in the minutes of this meeting in order to forego any further
discussion on this subject.

7. Mr. Maxfield questioned the utility of the hiking/bicycle trail
adjacent to the brick wall on the Evermay property line along Rt. 123.
Mr. Fowler stated it now deadends at near the Potomac School Road
intersection and that the trail could be easily removed if required. He
noted the trail, although on a VDH&T right-of-way, is maintained by
Fairfax County. Later in the meeting, Mr. Maxfield inquired who he could
talk to about the trail. The Chairman advised him to contact
Mr. Shiva Pant of Fairfax County.

8. Mr. Fowler continued his presentation by discussing the signage
plan. Mr. Maxfield inquired whether the signs yould be the same size as
existing signs in the area. Mr. Fowler responded yes. No further
concerns were expressed about the signage plan.

9, Mr. Maxfield asked what would happen to the abandoned Rt. 123
eastbound roadway area and if VDH&T planned to create a park. Mr. Conley
responded no. Mr, Fowler followed with a presentation of the landscape
drawing which showed how the areas in question would be treated. There
were no concerns expressed about the specifics of the landscape plan as
presented.

10. At this point, Mr. Fowler's formal presentation was complete and
Mr. Maxfield stated that he wanted to have a discussion of the overall
design. BHe felt that the Rts., 123/193 intersection should be further
away (east) from its present design location. There was much discussion
concerning the need for this. Mr. Maxfield stated he wanted it moved to
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provide greater visual and noise separation from the Evermay property
line. Mr. Fowler stated there were ways to handle these concerns other
than moving the roadway. He provided drawings of the roadway moved
further to the east and stated that in his professional opinion, it was
not an acceptable solution to the perceived problem. He felt it would
create an unsafe intersection because of the awkward angle formed with
Potomac School Road and because of the difficulty cars would have with
the angle (greater than 90°) of the dual left turn lane. He also stated
it would not operate effectively because of the excessive yellow caution
light time which would be required to allow cars to clear the
intersection. Mr. Fowler stated that in his professional opinion the
design presented to the TAC is the best engineering solution and
recommends that VDH&T accept it.

11. Mr. Maxfield said he thought mutual agreement would rule. He
wanted to know the process for resolution of differing opinions.
Mr. Maxfield asked that if the angle formed with Potomac School Road by
moving Rt. 193 east was too severe, why couldn't Potomac School Road be
realigned to improve the angle. Mr. Fowler stated this would require
securing right-of-way from at least one residence on Potomac School
Road. The Chairman advised that alternative designs for implementation
of Alternative No. 2 would be prepared for the 60% review for
consideration by the Committee., Mr. Maxfield stated that there was no
rationale to proceed to the 60% design stage without a resolution to his
concern about the Rts. 123/193 intersection. Mr. Conley stated they
would do everything possible to heighten the proposed berm. He stated,
however, that VDH&T will not compromise the safety of the intersection.
Mr. Maxfield stated it was not acceptable to him to have VDH&T to decide
STAT on the final design. stated that this will not be an arbitrary
decision. —

12. Mr. Conley asked if the berm could be heightened, Mr. Fowler
responded yes, but it had the potential of killing existing trees on the
present berm,

13. Mr. Maxfield requested that a traffic light be placed at the
Savile Lane/Merchant Lane intersection. Mr. Gehr stated that coordinated
signal lights at Kirby Road, CIA, and Potomac School Road would create
gaps in traffic to allow egress from those areas. Mr. Gehr stated that
VDH&T would again review the situation to see if the intersection should
be signalized.

14. Mr. Bozarth asked if the westbound ramp from Rt. 123 to Rt. 193
is situated so as to get the longest possible merger for westbound Rt.
193 traffic. Mr. Fowler stated yes and that moving Rt. 193 east, per Mr.
Maxfield's request, would negate this desirable design feature.
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15. Mr. Maxfield asked what would happen to the excess right-of-way.

Mr. Fowler again referred to the landscape plan. Mr. Gehr stated that
the land could be kept by the State as right-of-way or, at some time in
the future, it could be declared excess., Adjacent homeowners would have
right of first refusal in such instances before the land is put up for
sale. Mr. Maxfield stated he thought the homeowners would prefer the
State to hold on to the land. Mr. Bozarth felt it was important for the
State to outline its policy for the area in question., Mr. Gehr asked Mr.
Conley to see what needs to be done to preserve this area as open space,

16. Mr. Maxfield asked what would happen to the pavement in the

Dunaway Dr./Potomac School Road area. Mr. Fowler stated it would get a
1 to 1-1/2 inch overlay,

17. Mr. Maxfield asked what would be done to accommodate increased

eastbound Rt. 123 traffic turning right onto Potomac School Road
resulting from an expansion of the school. Mr. Fowler doubted that a
suitable turn lane could be provided within the existing VDH&T
right-of-way.

18. Mr. Maxfield asked if all visitors to CIA would use the Parkway

entrance. stated for the most part yes, except for non-cleared
visitors, trucks, uses, and taxis.

19.[;_________Jstated that copies of the design plans presented by
Mr. Fowler and minutes of the meeting would be provided to all TAC
members. He requested that TAC members provide CIA with comments no
later than two weeks after receipt of the plans. Dewberry and Davis and

VDH&T agreed to discuss options in the interim for addressing
Mr. Maxfield's concerns about the Rts. 123/193 intersection.

20. closed the meeting at 5:20 p.m.

Attachment

Attendee List
Design Drawing
Landscape Drawing
Signage Plan
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NAME

John Fowler
Reed Winslow
Roy Conley
Charles Long
David Gehr
Don Bozarth
Ed Duffy
Mike Carlin

Kent Maxfield

29 JANUARY 1986

CIA TRAFFIC ADVISORY COMMITTEE MEETING

VDH&T

VDH&T

VDH&T

NCPC

National Park Service
Congressman Wolf

2Ad Hoc Committee

ATTENDEES
REPRESENTING PHONE
CIA
CIA
Dewberry & Davis 849-0291
Dewberry & Davis 849-0354

(804) 786-2551
(804) 786-5869
359-1160
724-0185
285-2600
225-5136

769-5500
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